

Notice: This Wiki is now read only and edits are no longer possible. Please see: <https://gitlab.eclipse.org/eclipsefdn/helpdesk/-/wikis/Wiki-shutdown-plan> (<https://gitlab.eclipse.org/eclipsefdn/helpdesk/-/wikis/Wiki-shutdown-plan>) for the plan.

Jump to: navigation, search

Eclipse/Status meetings/Minutes 2015

[< Eclipse \(/Eclipse\)](#) | [Status meetings \(/Eclipse/Status_meetings\)](#)

December 9, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- Neon M4 Bug fixing and testing
- Mars.2 back porting

Platform Ant (Sarika)

- Neon M4 testing

Platform SWT (Arun)

- M4 bug fixes and patch reviews
- M4 testing and verification

Platform Releng (David)

JDT Core (Jay/Manoj)

- M4 Testing going along fine
- No more open items for M4.

JDT Debug (Sarika)

- Neon M4 testing
- Reviews

JDT UI (Markus)

PDE (Vikas)

- Neon M4 testing/verification
- 4.5.2 back porting

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

December 2, 2015

Discussion/Reminders

- [Markus] planned for M5: bug 483395 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=483395) Don't ignore unavoidableGenericProblems in production code by default

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

- updated all text projects to 1.8 and fixed all raw type problems
- added font zoom in/out to textual editors via Ctrl + +/- (contribution from Mickael Istria)

Platform Debug (Sarika)

- 4.6 M4 bug fixing

Platform Ant (Sarika)

Platform SWT (Arun)

- Neon M4 bug fixes and patch reviews

Platform Releng (David)

JDT Core (Jay)

4.6M4 bug fixing Java 9 jigsaw support prototyping

JDT Debug (Sarika)

- 4.6 M4 bug fixing
- 4.5.2 backporting

JDT UI (Markus)

PDE (Vikas)

- Neon M4 bug fixing

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

November 25, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- Reviews and bug fixes

Platform Ant (Sarika)

- Reviews and bug fixes

Platform SWT (Arun)

- Neon M4 and Mars.2 bug fixes and patch reviews

Platform Releng (David)

JDT Core (Jay)

- Bug fixes for neon
- 4.5.2 back ports planned for next week

JDT Debug (Sarika)

- Reviews and bug fixes

JDT UI (Markus)

PDE (Vikas)

- Investigate performance bugs/ reviews

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

November 18, 2015

Discussion/Reminders

- (from DW): Any issues adding Ant 1.9.6 to Mars.2? {bug 482433 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=482433) }

Status

Platform Workspace (Szymon P)

- Fixed several bugs related to data races.

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

- Neon M4 and Mars.2 bug fixes and patch reviews
- Continuing work on HiDPI implementation

Platform Releng (David)

- Have been working on preparing an off-cycle release of Orbit, to pick up commons.collections security fix (does not impact Platform). (bug 482130 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=482130))
- But, "new Orbit build" does have minor changes to ICU4J bundle and httpcomponents.client that will require tweak to "pre-reqs" (no functional change). (bug 472808 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=472808) and bug 481627 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=481627))
- Found and provided a patch on threading issue in UI code (bug 480076 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=480076)). Would be good to get wide spread review/testing.

JDT Core (Jay)

- Bug fixes and things
- Java 9 support work

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

- Bug fixes and review
- Looking at performance issues

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

November 11, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

- reviewed and committed Gerrit changes that add Word Wrap to textual editors

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

- Worked on HiDPI support on all 3 platforms.

Platform Releng (David)

- Have made some progress on understanding the root problems with "Display performance results" bundle (bug 481272 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=481272)).

- Will take lots of changes to fix in the right way.

- Does anyone remember it ever working as part of IDE? If not, I plan to remove that "dead code".

- See also the performance umbrella bug (bug 454921 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=454921))

- failing tests should be removed, or fixed.

- long running tests should be shortened.

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

- Released first cut of substring completion in Content Assist. Still working on better proposal ordering, rendering in the UI, etc.

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

- Tracked down and fixed DNF on mac-tests2 (bug 480416 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=480416)).
 - Problem was Apple's "Do you want to try to reopen its windows again?" dialog that blocked a second instance of Eclipse.
 - Part of the solution was a fix in the test framework: We now get screenshots even if the SWT thread is blocked or if SWT is not working at all.

October 28, 2015

Discussion/Reminders

- Remember to triage bugs. During status meeting there were 53 open bugs, marked for "M3". You can use this tabular report link (https://bugs.eclipse.org/bugs/report.cgi?bug_status=NEW&bug_status=ASSIGNED&bug_status=REOPENED&classification=Eclipse&classification=RT&component=Ant&component=API%20Tools&component=Side&component=SWT&component=Team&component=Text&component=UI&component=Update%20%20%28deprecated%20-%20use%20RT%3EEquinox%3Ep2%29&component=User%20Assistance&component=Weaving&component=WebDAV&component=Website&product=Equinox&product=Equinox) if you want to see everything.

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

- M3 testing

Platform Debug (Sarika)

- M3 Bug fixing and testing

Platform Ant (Sarika)

- M3 Bug fixing and testing

Platform SWT (Arun)

- M3 bug fixes and patch reviews
- M3 testing

Platform Releng (David)

- Have been testing and finding issues with the staged Tycho 0.24.0. See bug 480588 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=480588) . May require us to use .gitignore to hide dirt in working tree bug 420078 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=420078) but may be a subtle "interaction" bug between Tycho and JGit (bug 480588 comment 5 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=480588#c5)).

JDT Core (Jay/Manoj)

- M3 Bug fixes and testing

JDT Debug (Sarika)

- M3 Bug fixing and testing

JDT UI (Markus)

PDE (Vikas)

- Neon M3 Bug fixing and testing

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

October 21, 2015

Discussion/Reminders

- M3 next week

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- Neon M3 bug fixing

Platform Ant (Sarika)

- Ant 1.9.6 part of Neon

Platform SWT (Arun)

- 4.6 M3 bug fixes and patch reviews

Platform Releng (David)

- Problems moving up to Jetty 9.3.5. May have to "back peddle" to 9.3.3 for M3. (Still higher than 9.2.5 we were on). (bug 480164 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=480164) and bug 453379 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=453379))

JDT Core (Jay)

JDT Debug (Sarika)

- Neon M3 bug fixing

JDT UI (Markus)

PDE (Vikas)

- 4.6M3 bug fixing

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

October 14, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- 4.6 Bug Fixing

Platform Ant (Sarika)

- 1.9.6 upgrade

Platform SWT (Arun)

- 4.6 M3 bug fixes and patch reviews

Platform Releng (David)

JDT Core (Jay)

- Bug fixes for Neon
- Java 9 update is available (Thanks David)!

JDT Debug (Sarika)

- 4.6 Bug Fixing

JDT UI (Markus)

PDE (Vikas)

- 4.6 M3 bug fixes & patch reviews

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

October 7, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

- Dani: Team (general) and CVS broken since M2 because default preferences are not set (bug 479233 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=479233))

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- * 4.6 M3 Bug fixing

Platform Ant (Sarika)

- Checked in Ant 1.9.6 in Orbit

Platform SWT (Arun)

Platform Releng (David)

JDT Core (Jay)

- Bug fixes for M3

JDT Debug (Sarika)

- 4.6 M3 Bug fixing
- Java 9 support

JDT UI (Markus)

PDE (Vikas)

- * 4.6 M3 Bug fixing

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

September 30, 2015

Discussion/Reminders

- We need to coordinate for bug 478688 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=478688) - Update parent pom to 4.5.2

- I suggests after 12 noon on Thursday (Eastern) (late enough, no chance for a rebuild, early enough that I (dw) would do some test builds to make sure all was in order, in plenty of time for following Wednesday's M-build, without risking "being broken" over weekend.

- Or ... we could wait until Monday?

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- 4.6 M3 bug fixing

Platform Ant (Sarika)

- Upgrade to Apache Ant version 1.9.6 Bug 468294 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=468294)

Platform SWT (Arun)

- Hi DPI and other M3 bug fixes

Platform Releng (David)

JDT Core (Jay)

- Bug fixes
- Java 9 work (support for JRE 9)

JDT Debug (Sarika)

- 4.6 M3 bug fixing

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

September 23, 2015

- Quick call with very few participants
- Nothing special to report

September 16, 2015

Discussion/Reminders

- Neon (4.6) M2 week. Thu Sept 17 is a holiday in Bangalore. Component leads, please plan for someone to give the "Go" on Thu evening (or earlier, if your component is done).

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- 4.6 M2 Bug fixing
- 4.6 M2 testing
- Error reporting tool bug analysis

Platform Ant (Sarika)

- Testing for 4.6 M2
- Updating to Ant 1.9.6

Platform SWT (Arun)

- 4.6 M2 testing
- Reverting fix for bug 470298 in M2 to address bug 477197, changes already pushed but sign-off may happen only by Friday 9/18.
- Analyzing bugs from error reporting tool.

Platform Releng (David)

JDT Core (Jay)

JDT Debug (Sarika)

- 4.6 M2 testing
- Fixing Java 9 test failures

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

September 9, 2015

Discussion/Reminders

Maybe we should start using the Gerrit build job for the aggregator? See <https://dev.eclipse.org/mhonarc/lists/platform-releng-dev/msg23427.html> (<https://dev.eclipse.org/mhonarc/lists/platform-releng-dev/msg23427.html>)

- Conclusions:
 - A Maven/Tycho build could detect compile errors, but can't currently run all tests (since not all tests have been ported to Maven, and some tests need special setup that is hard to port).
 - Building/testing the whole SDK on every single commit wouldn't scale.
 - Nightly builds are good-enough to catch integration problems. It's acceptable to have failing N-builds every once in a while, but those who broke it should reply to the platform-releng-dev list and communicate the bug that covers recovery actions.
 - Ping David to request an extra N-build if you'd like to verify a nontrivial cross-component change, or after recovery commits have been pushed.

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- 4.6 Bug fixing
- Error reporter bugs

Platform Ant (Sarika)

- 4.6 Bug fixing

Platform SWT (Arun won't be able to join the meeting today)

- 4.6 M2 bug fixes
- 4.5.1 RC3 testing
- Patch reviews, inbox triaging

Platform Releng (David)

JDT Core (Jay)

JDT Debug (Sarika)

- 4.6 Bug fixing
- Error Reporter Bugs

PDE (Vikas)

- Bug fixes for 4.6
- Clear off invalid/non-pde bugs

September 2, 2015

Discussion/Reminders

- [Markus] Pushing changes that cause API problems is easily avoidable: Version_Numbering#API_Baseline_in_API_Tools (/Version_Numbering#API_Baseline_in_API_Tools). Expect such commits to be reverted without much fuss. If you find a bug in API Tools, you should report it and include the bug number in the API filter's comment.
 - Note that committers are expected to run on the latest I-build.
- Reminder: Mars.1 RC3 is our last scheduled build. All changes need PMC approval:

https://www.eclipse.org/eclipse/development/plans/freeze_plan_4_5_1.php (https://www.eclipse.org/eclipse/development/plans/freeze_plan_4_5_1.php)

Status

Platform Workspace (Szymon P)

- No more fixes planned for Mars SR1
- Szymon on vacation (August 31 - September 14)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

- Bug fixes for 4.6

Platform Ant (Sarika)

- RC3 Bug for 4.5.1

Platform SWT (Arun)

- No more fixes planned for Mars.1
- 4.6 M2 bug fixes and patch reviews

Platform Releng (David)

- For 4.5.1, need to confirm with EMF and ECF we have "the latest" (that is, what they plan to contribute).
- Need to promote an Orbit build!
- Need to re-check our versioning.
- We'll supply BETA_JAVA9 patch for Neon stream only (for M2).

- have discovered feature patches are no longer published specific to exact feature.

- Only work around is to do some "hand editing" of content.xml (or, ant task, of some sort).

JDT Core (Jay)

- 4.5.1 back porting - as of now, no open items for 4.5.1

JDT Debug (Sarika)

- Bug fixes for 4.6

JDT UI (Markus)

PDE (Vikas)

- Bug fixes for 4.6
- Couple of fixes for 4.5.1 RC3 (low risk but important)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

August 26, 2015

Discussion/Reminders

- Dani away
- Reminder today's 10 AM M-build is for Mars.1 RC2 -- sign-offs on Thursday

https://www.eclipse.org/eclipse/development/plans/freeze_plan_4_5_1.php (https://www.eclipse.org/eclipse/development/plans/freeze_plan_4_5_1.php)

- Remember to triage "Mars Maintenance" bugs (https://bugs.eclipse.org/bugs/report.cgi?bug_status=NEW&bug_status=ASSIGNED&bug_status=REOPENED&classification=Eclipse&classification=RT&component=Ant&component=API%20Tools&component=Side&component=SWT&component=Team&component=Text&component=UI&component=Update%20%20%28deprecated%20-

Status

Platform Workspace (Szymon P)

- Reviewing patches for Platform/Compare
- Szymon on vacation (August 31 - September 14)

Platform UI (Lars)

Platform Text (Dani)

- nothing in the queue for SR1

Platform Debug (Sarika)

- Nothing pending for SR1

Platform Ant (Sarika)

- 1 bug pending for SR1

Platform SWT (Arun)

- 4.6 M2 bug fixes and 4.5.1 backports
- Eclipse Day India on 29th Aug - [1] (<http://eclipsedayindia.mybluemix.net/Home>)

Platform Releng (David)

- We are trying last minute change in splash screen. Please comment in bug if you hate it (or love it):

bug 472209 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=472209) - Update splash and various labels for Mars.1

- Need to check (and change) if versions incremented appropriately:

bug 475853 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=475853) - Reminder to increase Mars service fields, if changed

- Are we done with "build individual bundle" POM/Profile changes? (i.e. I need to check, and check original issue)

bug 471835 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=471835) - Build succeeds, even when "old" parent pom is referred to

- Will get back to JDT patch build soon ... first need to fix aggregation build bug 475748 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=475748)

JDT Core (Jay)

- Back porting formatter bugs for 4.5.1
- Bug fixes as usual for Neon.

JDT Debug (Sarika)

- Nothing pending for SR1

JDT UI (Markus)

PDE (Vikas)

- 4.6 M2 bugs
- Markus to backport 430640

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

August 19, 2015

Discussion/Reminders

- next week is Mars SR1 (4.5.1) RC2
- Jetty can run on Java 8 compact 3 profile. Any plans to ensure Eclipse working on this profile? https://bugs.eclipse.org/bugs/show_bug.cgi?id=454952
(https://bugs.eclipse.org/bugs/show_bug.cgi?id=454952) -> Not planned to investigate
 - Dani: nothing planned since there are dependencies outside compact 3. We can look at concrete requests should they arise.

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

- nothing in the queue for SR1

Platform Debug (Sarika)

- 4.5.1 bugs review

Platform Ant (Sarika)

- 4.5.1 bugs review

Platform SWT (Arun)

- 4.5.1 backports
- 4.6 bug fixes and M2 patch reviews

Platform Releng (David)

- A few things left for Mars.1. (relatively minor, but low impact on others).
- Have been VERY busy with "Simultaneousness Release" problems.
- Got the Orbit Maintenance Builds running again (finally)

- Jsch 0.1.53 is ready for one of our M-builds, after someone sanity checks it.

- After moving all the unit/integration tests up to Java 8, want to sync up "production tests" with "stand alone tests"

- This may cause some disruption, to those that use "stand alone tests", until I am finished (such as some paths and variables are not always defined as they need to be.

- Have started to look at producing java9patch again. Gotten far enough to know if won't be easy. :\

I think 3 or 4 components need to finish fixing Bug 471835 - Build succeeds, even when "old" parent pom is referred to

I think that *might* be making it harder to straighten out the patch streams.

JDT Core (Jay)

- 4.5.1 Reviews and back porting
- Neon bug fixes as usual

JDT Debug (Sarika)

JDT UI (Markus)

- backported a few fixes to 4.5.1:
 - stack overflow in Quick Outline
 - "The resource tree is locked for modifications" triggered by Save Action
- 2 bugs under investigation for 4.5.1

PDE (Vikas)

- Neon M2 bug fixes
- Performance areas for PDE for Neon

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

August 12, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

- Szymon on vacation (August 11-19th)
- Adding JSch 0.1.53 to Platform is waiting on Orbit (bug 468518 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=468518)).
- No more fixes planned for Mars SR1 RC1.

Platform UI (Lars)

Platform Text (Dani)

- nothing in the queue for SR1

Platform Debug (Sarika)

- Reviews, testing and test cases for SR1
- Inbox tracking

Platform Ant (Sarika)

- Reviews, testing and test cases for SR1
- Inbox tracking

Platform SWT (Arun)

- 4.5.1 and 4.6 M2 bug fixes
- Patch reviews

Platform Releng (David)

- Last week, Neon M1
- Today, Mars RC1 build

JDT Core (Jay)

- Bug being back ported to SR1, targeting end of this week.
- Bug fixes as usual for M2.

JDT Debug (Sarika)

- Review pending for SR1
- Inbox tracking

JDT UI (Markus)

- 4.5.1 backports
- investigating/fixing test failures in various components
 - see e.g. [Eclipse/Testing/JUnit4_Changes#JUnit-4-style_test_suites](#) ([/Eclipse/Testing/JUnit4_Changes#JUnit-4-style_test_suites](#))

PDE (Vikas)

- Bug fixes for 4.5.1
- 4.6 M2 bugs

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

August 5, 2015

Discussion/Reminders

- Mars retrospective [Eclipse/Mars Retrospective](#) ([/Eclipse/Mars_Retrospective](#))
- Question that came up in the call: How can I see what version of GTK is used to run the tests during the build?
 - Answer: You can see it in the "Properties »" link at the end of test results for tests that ran in an Eclipse runtime instance. E.g. here (http://download.eclipse.org/eclipse/downloads/drops4/R-4.5-201506032000/testresults/html/org.eclipse.ui.tests.navigator_linux.gtk.x86_64_8.0.html) , it says: "org.eclipse.swt.internal.gtk.version 2.18.9".
 - These properties also tell other interesting things like the exact VM version, XULRunner path, locale, etc.
 - The gtk.version property does *not* show up in the swt.tests results because SWT tests need to run with the plain JUnit runner, which fetches these properties at a time when SWT has not been loaded yet.
 - Teams are working on setting up an environment where tests can regularly run under GTK3 as well.

Status

Platform Workspace (Szymon P)

- 4.6 M1 testing. No more fixes planned for M1.

Platform UI (Lars)

Platform Text (Dani)

- fixed a bug in Text search where results were missing when searching in all files
- test pass for Mars M1 went well and no further fixes planned

Platform Debug (Sarika)

- 4.6 M1 testing. No more fixes planned for M1.

Platform Ant (Sarika)

- 4.6 M1 testing. No more fixes planned for M1.

Platform SWT (Arun)

- 4.6 M1 testing, no further fixes planned
- Working on 4.5.1 bugs and patch reviews

Platform Releng (David)

JDT Core (Jay)

- Bug fixes and testing for M1 - no open items for M1.

JDT Debug (Sarika)

- 4.6 M1 testing. No more fixes planned for M1.

JDT UI (Markus)

- Neon M1 testing; no open issues

PDE (Vikas)

- Neon (4.6) M1 testing
- Working on 4.5.1 bugs

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

July 1|8|15|22|29, 2015

- no status calls in July, but please watch or check this page for important notifications
- if you have major status updates, please still post them here or to eclipse-dev
- identify the main work areas in your component for the Neon plan and send your top items to Dani
- everyone: please prepare for the Mars retrospective Eclipse/Mars Retrospective (/Eclipse/Mars_Retrospective) which we will discuss on August 5

June 24, 2015

Discussion/Reminders

- identify the main work areas in your component for the Neon plan and send your top items to Dani
- everyone: please prepare for the Mars retrospective Eclipse/Mars Retrospective (/Eclipse/Mars_Retrospective) which we will discuss on August 5

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

April 29, 2015

Discussion/Reminders

- FYI: Gerrit jobs for platform builds now run against I-builds (not N-builds) during RC cycle (bug 465853 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=465853))

Status

Platform Workspace (Szymon P)

Platform UI (Lars Vogel)

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

April 1, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

- 2 CQs were rejected and so we are not able to ship ssh-agent implementation - bug 179924 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=179924) .
 - See bug 179924 comment 78 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=179924#c78) and bug 179924 comment 79 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=179924#c79) for possible next steps.

Platform UI (Lars Vogel)

- Proposal GSOC to improve JDT UI (<http://www.google-melange.com/gsoc/proposal/review/org/google/gsoc2015/gabor/5711520524664832>)
- Icon work continues, expecting reviews from PDE

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

- M7 feature work + bug fixes
- Patch reviews and launcher builds

Platform Releng (David)

JDT Core (Jay)

- M7 bug fixes going on
- API verification fine from JDT Core point of view.

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

March 18, 2015

Discussion/Reminders

- (dw) Any objections/suggestions: bug 462416 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=462416) - For all platforms, have default workspace be @user.home/Documents/workspace

Status

Platform Workspace (Szymon P)

- 4.5 M6 testing. No more fixes planned for M6.
- We are still waiting for several CQs required to finish work on bug 179924 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=179924) .

Platform UI (Lars)

4.5 M6 testing. One change planned for Bug 462216. We are waiting for one CQs required to finish work on Bug 422102 and dependent.

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

- bug 462284 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=462284) - May want to make "javadoc location" parameter specific for "mac" or "not mac"

Fixed in I20150318-0800

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

March 11, 2015

Discussion/Reminders

- next week is Mars M6 (API freeze)
- component leads please make a pass over your 4.5 and M6 bugs

Status

Platform Workspace (Szymon P)

Platform UI (Lars)

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

February 25, 2015

Discussion/Reminders

- Each component lead comments on one performance test (is the test/difference accurate?)

Status

Platform Workspace (Szymon P)

- 4.5 M6 bug fixing.
- Performance tests seem to be fine although sometimes inexplicable spikes happen which turn out to be false alarms (bug 458959 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=458959)).

Platform UI (Daniel R)

Platform Text (Dani)

Platform Debug (Sarika)

- Mars M6 Bug fixing
- Moving to 1.7 BREE

Platform Ant (Sarika)

- No Unexpected test performance results observed

Platform SWT (Arun)

- Mars M6 bug fixes
- WIP on moving native library builds away from Windows XP to Windows 7 and also from Mac OS X 10.5.8 to 10.7
- Investigation underway for 2 performance test scenarios which seem to have a regression in performance

Platform Releng (David)

JDT Core (Jay)

- M6 bug fixes
- Investigating preliminary support for JDK 9
- Compiler performance has slowed down by 10%. This due new features to support new language versions, a new type system etc., which are documented in bug 457871 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=457871) to some extent.

JDT Debug (Sarika)

- Mars M6 Bug fixing
- Adapting to Platform UI IAdaptable changes
- Performance test to load Breakpoint Manager with 50 BPS is down 23%. Even though loading with 200 BPS does not seem to have regressed. In One scenario, it was reversely observed with 32% improvement with 200 BPS and 23% regression with 50 BPs. Needs some analysis.

JDT UI (Markus)

PDE (Vikas)

- M6 bug fixes
- Performance test on local machine times similar to those on webpage. Manual run of tests on 4.5 and 4.4 are nearly equal. (4.5 is slightly faster). This is for manifest file opening test case

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

February 18, 2015

Discussion/Reminders

- EGit 3.7: if you see strange selection behavior when you click into an editor, see bug 460243 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=460243)
- Homework for next meeting: each component lead comments on one performance test (is the test/difference accurate?)

Status

Platform Workspace (Szymon P)

Platform UI (Daniel R)

Platform Text (Dani)

Platform Debug (Sarika)

- Mars 4.5 M6 Bug fixes

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

JDT Core (Jay)

- Code Formatter has been replaced with a new implementation (bug 303519 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=303519)).
 - Some follow-ups are pending in bug 458208 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=458208) .
 - Please file bugs if you see other strange behavior in the formatter, in content assist, quick fixes, or refactorings.

JDT Debug (Sarika)

- Mars 4.5 M6 Bug fixes

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

February 11, 2015

Discussion/Reminders

Status

Platform Workspace (Szymon P)

- 4.4.2 testing
- 4.5 M6 bug fixing

Platform UI (Daniel R)

Platform Text (Dani)

Platform Debug (Sarika)

- 4.4.2 RC3 testing and pass
- Mars M6 bug fixes

Platform Ant (Sarika)

- 4.4.2 RC3 testing and pass

Platform SWT (Arun)

- 4.4.2 RC3 testing
- 4.5 M6 bug fixes

Platform Releng (David)

- Note the SDK has moved to specify -Xmx1024 (by default) instead of 512m ... which will also be used in our unit tests and performance tests (by default), effective in tonight's "nightly" tests.
- Our Platform Luna SR2 RC4 is due this week (which is our "final build" for SR2, but appears a new build is not needed. So far?

- Unless someone feels strongly otherwise, I will rename our "RC3" as "RC4" on due date, Friday.

Even though "same bits" (same versions, etc.) from my experience, less confusing to community to have them renamed on DL site, and will state in "announcement" that they are the same bits.

- Anyone know why so many failures in last night's Nightly?

JDT Core (Jay)

JDT Debug (Sarika)

- 4.4.2 RC3 testing and pass
- Mars M6 Bug analysis

JDT UI (Markus)

- filed CQ for JUnit 4.12
- Content Assist auto-activation delay set to zero

PDE (Vikas)

- Mars M6 bug fixes

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

February 4, 2015

Discussion/Reminders

- From the Eclipse Luna SR2 (4.4.2) Endgame Plan (https://www.eclipse.org/eclipse/development/plans/freeze_plan_4_4_2.php) :
 - Tomorrow we have a one day test pass against Luna SR2 (4.4.2) RC3
 - After RC3 all changes need PMC approval on the bug report

Status

Platform Workspace (Szymon P)

Platform UI (Daniel R)

Platform Text (Dani)

Platform Debug (Sarika)

- Mars M5 and 4.4.2 RC2 testing and pass

Platform Ant (Sarika)

- Mars M5 and 4.4.2 RC2 testing and pass
- Mars M6 bug fixes

Platform SWT (Arun)

Platform Releng (David)

- Builds, Builds, and re-builds!

- Orbit M5a, in addition to Platform M5a

- Infrastructure "restart" (for GHOST vulnerability fix) was unexpected "disruption"

- That is, many "aftershocks"

JDT Core (Jay)

JDT Debug (Sarika)

- Mars M5 and 4.4.2 RC2 testing and pass
- Mars M6 bug fixes

JDT UI (Markus)

PDE (Vikas)

- Mars M5 and Luna 4.4.2 RC2 testing/pass
- Mars M6 bug fixes

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

January 28, 2015

Discussion/Reminders

- Component leads, please clean up your open 4.5 M5 bugs (https://bugs.eclipse.org/bugs/buglist.cgi?action=wrap&classification=Eclipse&classification=RT&list_id=10973473&product=Equinox&product=JDT&product=PDE&product=Platform&resolution=---&target_milestone=4.5%20M5&target_milestone=Mars%20M5)
- [Markus] provide N&N items by Wednesday, January 28, end-of-day

I'll be away in the M5 week, so please contact Dani if you have questions.

Status

Platform Workspace (Szymon P)

- M5 testing and bug verification

Platform UI (Wojtek)

Platform Text (Dani)

- Reviewed and committed a contribution that speeds up text search by parallelizing it using JobGroups (bug 441016 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=441016))

Platform Debug (Sarika)

- Mars M5 Bug fixing and verification

Platform Ant (Sarika)

- 4.4.2 Bug fixing

Platform SWT (Arun)

- Luna SR2 and Mars M5 bug fixes in SWT
- Launchers recompiled for Mars M5 458558 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=458558) as well as Luna SR2 449990 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=449990) to fix issues with Oracle Java 9 VMs
- Mars M5 testing and bug verification

Platform Releng (David)

- Last weeks fix for blocking 4.4.2 bug was incomplete ... so, NOW it is fixed (bug 457071 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=457071)).
- Rev'd ICU4J in Orbit, and Platform:

- 52.1.1 will be in Luna SR2. 54.1.1 will be in Mars M5.

- please sanity check, if any of you have a favorite "NL test case".

- Last minute problems with infrastructure on Tuesday night ...

- any special considerations anyone needs? .. that impact exact schedule? Such as, does anyone need a short "delay" to finish commits that you could not finish due to lack of Git access?

JDT Core (Jay)

- 4.5 M5 bug fixes and testing

JDT Debug (Sarika)

- Mars M5 Bug fixing and verification

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

January 21, 2015

Discussion/Reminders

- M5 Stabilization Builds to begin Sunday, 1/25.
- Time to triage Luna SR2 (4.4.2) open bugs (https://bugs.eclipse.org/bugs/report.cgi?bug_status=UNCONFIRMED&bug_status=NEW&bug_status=ASSIGNED&bug_status=REOPENED&classification=Eclipse&classification=RT&product=Equinox&product)

Status

Platform Workspace (Szymon P)

Platform UI (Wojtek)

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

- Mars M5 Bug fixing and bug verifications

Platform SWT (Arun)

- Mars M5 and Luna SR2 bug fixes
- Rebuilt launchers in Luna SR2 (and soon in Mars) to allow Eclipse to run with Oracle Java 9 VMs, more details in bug 449990 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=449990)

Platform Releng (David)

- 4.4.2

- All blockers fixed.

- Still waiting for ICU4J CQ 9141 approval (needed for bug 444897 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=444897))

- A few other "releng" bugs.

- 4.5

- Want to update Jetty to 9.2.7 bug 453910 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=453910) but a) its update site is not ready yet. b) not positive the desire bug was fixed.

- Several other releng changes (such "update compiler")

JDT Core (Jay)

JDT Debug (Sarika)

- Mars M5 Bug fixing and bug verifications

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

January 14, 2015

Discussion/Reminders

- Can "web app dependency" issue be fixed by making its web app BREE 1.6? bug 457396 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=457396) . (Jetty and org.apache.jasper.glassfish require that anyway.)
- Reminder: This week's M-build is for Luna SR2 RC1. Build schedule (<https://www.eclipse.org/eclipse/platform-releng/buildSchedule.html>) has been updated for Luna SR2 and M5 ... there is some overlap, so a few "busy days".
- Architectural question: Should we increase default -Xmx? (See bug 456585 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=456585)) It has been 512m for 5 years. I *think* VMs now "use only what they need", not literally reserving max heap value, like they used to? Anyone know for sure? Or, who to ask? An alternative, interesting approach (at least approximately 2012) some IDEs (<http://wiki.netbeans.org/FaqSettingHeapSize>) set the default "mx" more dynamically, based on the memory they find installed on the system (such as 1/4 total RAM -- which user can still override).
- Time to triage Luna SR2 (4.4.2) open bugs (https://bugs.eclipse.org/bugs/report.cgi?bug_status=UNCONFIRMED&bug_status=NEW&bug_status=ASSIGNED&bug_status=REOPENED&classification=Eclipse&classification=RT&product=Equinox&product=Equinox)

Status

Platform Workspace (Szymon P)

Platform UI (Wojtek)

Platform Text (Dani)

Platform Debug (Sarika)

- Mars M5 Bug fixing and bug verifications

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

- Produced the "JGit Security Fix" repo for Luna SR1a (bug 456947 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=456947))
- Some tricky issues getting some teams "aggregating" on Luna (bug 457144 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=457144))
- Despite the problem it's causing us now, important fix in Orbit's "jasper.glassfish" bundle (with Tom's help!) (bug 442310 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=442310))
- ICU4J

- we plan to update for 4.4.2 and 4.5 (different versions). ICU team "nearly done building" (every day :)

- Inconsistencies in org.eclipses.rcp.configuration. (bug 457071 (https://bugs.eclipse.org/bugs/show_bug.cgi?id=457071))

- in local tests, two steps forward, one step back ... but, more optimistic than I was a week ago, that it can be fixed.

- did get some of the history of those "configuration units" from Andrew (via email) [which I'll summarize in some bug, somewhere.]

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

- 442 bugs
- 45 M5 bugs

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

January 7, 2015

Discussion/Reminders

- Next Wednesday, 1/14 will be the M-build we contribute to Luna SR2 RC1 (warm-up RC).
- in two weeks, 1/28 is our I- (S-) build we contribute to Mars M5.

Status

Platform Workspace (Szymon P)

Platform UI (Daniel R)

Platform Text (Dani)

Platform Debug (Sarika)

Platform Ant (Sarika)

Platform SWT (Arun)

Platform Releng (David)

- 442:
- will update ICU4J
- investigating making "rcp.config" have consistent meta-data (same for each Platform).

JDT Core (Jay)

JDT Debug (Sarika)

JDT UI (Markus)

PDE (Vikas)

Equinox (Tom Watson)

Equinox p2 (Ian Bull)

Archived Minutes

- 2014 (/Eclipse/Status_meetings/Minutes_2014)
- 2013 (/Eclipse/Status_meetings/Minutes_2013)
- 2012 (/Eclipse/Status_meetings/Minutes_2012)

This page was last modified 18:43, 3 January 2016 by Eclipsepedia anonymous user Unnamed Poltroon (/Special:Contributions/Unnamed_Poltroon).

Copyright © Eclipse Foundation, Inc. All Rights Reserved.

 <https://www.eclipse.org/eclipse-foundation/>